Information:

Drawer: Accounts Payable - Invoices
Vendor Number: 1645347
Vendor Name: Ostrander Construction Inc

Check Detalils:

Check Number: E0106475
Check Amount: $ 131,438.70
Check Date: 3/18/2025

Invoice Details:

Invoice Number: G702-1-31-25
Invoice Date: 3/11/2025

PO Number: B0002647
Voucher Number: V0878411

Document Type: AP Invoice

Document Below



APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702 PAGE ONE OF PAGES

TO: Community College District 502
College of DuPage
425 Fawell Blvd
Glen Ellyn, IL 60137
FROM CONTRACTOR:
Ostrander Construction, Inc

2001 Butterfield Rd. suite 1120
Downers Grove, IL 60515
CONTRACT FOR: General Contracting

PROJECT: SSC Coffee Shop
College of DuPage

425 Fawell Blvd

Glen Ellyn, IL 60137
VIA ARCHITECT: JP Architects

APPLICATION NO: 2 Distribution to:
x |OWNER
ARCHITECT

CONTRACTOR

PERIOD TO: 1/31/24

BO NO. B0002647
CONTRACT DATE 10/25/2024

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

ARCHITECT'S CERTIFICATE FOR PAYMENT

1. ORIGINAL CONTRACT SUM $ 389,367.00
2. Net change by Change Orders $ 49,018.00
3. CONTRACT SUM TO DATE (Line 1+ 2) $ 438,385.00
4. TOTAL COMPLETED & STORED TO $ 197,043.00
DATE  (Column G on G703)
5. RETAINAGE:
a. 0 9% of Completed Work $ 19,704.30
(Column D + E on G703)
b. 0 % of Stored Material $
(Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Column | of G703) $ 19,704.30
6. TOTAL EARNED LESS RETAINAGE $ 177,338.70
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) $ 45,900.00
8. CURRENT PAYMENT DUE $ 131,438.70
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 261,046.30
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $0.00 $0.00
Total approved this Month $49,018.00 $0.00
TOTALS $49,018.00 $0.00
NET CHANGES by Change Order $49,018.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: Date:
State of: County of:
Subscribed and sworn to before me this day of

Notary Public:
My Commission expires:

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . .......... $
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992
Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292



CONTINUATION SHEET

AlIA DOCUMENT G703

PAGE OF PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 2
Contractor's signed certification is attached. APPLICATION DATE: 3/11/2025
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 28125
Use Column | on Contracts where variable retainage for line items may apply. BO NO B0002647
A B C D E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TO DATE
D ORE) (D+E+F)
Carpentry $46,667.00 $1,500.00 $30,000.00 $31,500.00 67.50% $15,167.00 $3,150.00
Millwork $30,000.00 $0.00 $0.00 $30,000.00 $0.00
Paint $4,500.00 $0.00 $0.00 $4,500.00 $0.00
Flooring $19,500.00 $0.00 $0.00 $19,500.00 $0.00
Kitchen Equipment $20,000.00 $0.00 $0.00 $20,000.00 $0.00
Fire Protection $3,500.00 $0.00 $0.00 $3,500.00 $0.00
Plumbing $100,000.00 $45,000.00 $30,000.00 $75,000.00 75.00% $25,000.00 $7,500.00
HVAC $25,000.00 $0.00 $22,025.00 $22,025.00 88.10% $2,975.00 $2,202.50
Electrical $53,000.00 $0.00 $0.00 $53,000.00 $0.00
Audio system $8,500.00 $0.00 $0.00 $8,500.00 $0.00
Fire Alarm $10,200.00 $0.00 $0.00 $10,200.00 $0.00
Overhead Doors $23,500.00 $0.00 $0.00 $23,500.00 $0.00
GC/OH&P $45,000.00 $4,500.00 $15,000.00 $19,500.00 43.33% $25,500.00 $1,950.00
CR#1 Additional Plumbing Waste $17,226.00 $0.00 $17,226.00 $17,226.00 100.00% $0.00 $1,722.60
CR#2 Plumbing Pipe Material Upgrade $31,792.00 $0.00 $31,792.00 $31,792.00 100.00% $0.00 $3,179.20
GRAND TOTALS $438,385.00 $51,000.00 $146,043.00 $197,043.00 44.95% $182,142.00 $16,525.10
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
AIA DOCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - ©1992 G703-1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232



Dennis Tynan <dennis@ostrander .biz>

[External] College of DuPage BO# B0002647

Dennis Tynan <dennis@ostrander.biz> Tue, Mar 11, 2025 at 07:24 PM UTC
CC.

BCC:

CAUTION: This email originated from outside of COD’s system. Do not click links, open attachments, or respond with sensitive
information unless you recognize the sender and know the content is safe.

Invoice #2 attached for BO# B0002647 SSC Coffee Shop

Thanks

Dennis Tynan
Ostrander Construction

2001 Butterfield Road, Suite 1120
Downers Grove, |L 60515

(630) 981-7290 cell

(630) 971-2211x116 direct
(630) 971-2261 fax

Please visit uson our Website | Linkedin | Facebook




From: Dennis Tynan

Sent: Tuesday, February 11, 2025 9:37 AM

To: 'invoicing@cod.edu' <invoicing@cod.edu>
Subject: RE: College of DuPage BO# B0002647

Invoice #1 attached for BO# B0002647 SSC Coffee Shop

Thanks

Dennis Tynan
Ostrander Construction

2001 Butterfield Road, Suite 1120
Downers Grove, |L 60515

(630) 981-7290 cell
(630) 971-2211x116 direct
(630) 971-2261 fax

Please visit uson our Website | Linkedln | Facebook

From: Kalish, Amber < kalisha@cod.edu >
Sent: Thursday, November 21, 2024 2:19 PM
To: Dennis Tynan < dennis@ostrander.biz >
Cc: Gorgone, Jay < gorgonej@cod.edu >
Subject: College of DuPage BO# B0002647




Dear Vendor,

Please confirm receipt of Blanket Order (BO) No. BO002647_and process accordingly.

To avoid any confusion, COD requests all packages and invoices include the Blanket Order
Number for each shipment or payment.

Warehouse Hours Monday through Friday: 7:30am to 4:00pm
Shipping questions? Contact the COD Warehouse at: 630-942-2550

Instructions for Submission of Invoices

Procurement Services does not process payments.

Please submit all invoices directly to our Accounts Payable Department. Invoices must be sent in
PDF format to invoicing@cod.edu to ensure proper approval routing and expedited payments.

Blanket Order Numbers must be clearly indicated on the invoice

Electronic invoices must be sent in PDF format Only to invoicing@cod.edu
One invoice per e-mail is required

Non-BO invoices must contain department number for proper routing of approvals

Invoice questions? Contact Accounts Payable at acctpay@cod.edu or 630-
942-2228




ACH Payments

For safe, efficient, and faster processing of payments, we encourage our vendors to sign up to
receive ACH payments through our secured website free of charge. ACH or Automated Clearing
House is an electronic network for processing transactions. Once payments have been approved,
they are directly deposited into vendor’s accounts the following business day.

Please submit requests to be set up for ACH payments to purchasing@cod.edu

Blanket Order General Terms

PLEASE NOTE: ALL SHIPMENTS ARE REQUIRED TO BE DELIVERED TO WAREHOUSE SERVICES. FAILURE TO COMPLY

WILL JEOPARDIZE OR DELAY THE PAYMENT PROCESS.
EXCEPTIONS WITH PRIOR APPROVAL BY PROCUREMENT SERVICES WILL PRINT ON THE P.O.
1. F.O.B. DESTINATION unless otherwise indicated under Purchase Order Comments.
2. College of DuPage will only accept electronic invoices in PDF format. Invoices must reference the COD Purchase Order Number.

Invoices are to be emailed to invoicing@cod.edu, with only one PDF document per email . For questions about payment status or
other inquiries, please email acctpay@cod.edu or call 630-942-2228.

3. All payments are processed via ACH transfer weekly. You are strongly encouraged to set up your ACH account upon receipt of this

PO to avoid unnecessary payment delays. A letter will be sent to you under a separate cover that outlines the set-up instructions, your

log-in, and your temporary password. Invoices must be received in an electronic format at least three weeks prior to the due date and

are to be emailed to invoicing@cod.edu . Paper checks are issued once a month. A paper check will be issued to foreign vendors that
are not eligible for ACH transfer.

4. All invoices must be provided to the College for services rendered directly to the College. Undisputed invoices will be paid within
sixty (60) days of receipt of properly submitted invoices, in accordance with the Local Government Prompt Payment Act.

5. All solicitations must be directed to the Purchasing Department. Any vendor selling directly to any faculty or staff member, without
prior authorization from the Purchasing Department will be removed from our vendor list.

6. College of DuPage is exempt from payment of the Retailers' Occupation Tax, the Service Occupation Tax (both state and local), the
Use Tax, and the Service Use Tax. The College's Tax Exemption Identification Number is E9997-3391-06.



7. If unable to ship and/or deliver as required, advise the Purchasing Department immediately with full details at 630-942-2217.
8. All packages shall clearly indicate the purchase order number and contain a packing list of all contents with itemized descriptions.
9. All shipments are accepted subject to inspection and approval by the College of DuPage.

10. Any company/organization to be awarded a contract for goods and/or services must be in compliance with the fair employment
practice act and all rules & regulations thereunder.

11. Suppliers are required to comply with executive orders 11246, and 11375, The Rehabilitation Act of 1973, and the Vietnam
Readjustment Act of 1974.

12. All contracts for construction work are subject to the provisions of 820 ILCS 130, ch. 48, Par. 39s-1 through 39s-12.

13. This Agreement is the entire agreement between the College of DuPage (“Customer”) (including Customer's employees and other
End Users) and Vendor (“Seller”) unless specifically indicated and supported by previously mutually approved terms. In the event that
Seller enters into terms of use agreements or other agreements, policies, or understandings, whether on Seller’s purchase order,
website, electronic, click-through, verbal or in writing, with Customer's employees or other End Users, such agreements shall be null,
void and without effect, and the terms of this Agreement shall apply. The customer will not be bound to any other terms and conditions

set forth in any documents, agreements, or policies posted on the Seller's website unless such terms and conditions are also set forth
in this Agreement. Seller may not unilaterally change any term or condition of this Agreement.
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