
Information:
Drawer: Accounts Payable - Invoices
Vendor Number: 1084428
Vendor Name: Engineering Resource Associates Inc

Check Details:
Check Number: E0109656
Check Amount: $ 750.00
Check Date: 9/23/2025

Invoice Details:
Invoice Number: W2224500.14
Invoice Date: 9/18/2025
PO Number: B0002665
Voucher Number: V0900476

Document Type: AP Invoice

Document Below
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Total Now Due 
(including any 
outstanding 
invoices)

$2,500.00

Jay Gorgone
Project Manager
College of DuPage
Facilities Planning & Construction
425 Fawell Blvd.
Glen Ellyn, IL  60137

September 18, 2025
Invoice No: W2224500.14

Project W22245.00 COD New Horticulture Greenhouse

Blanket Order (BO) No. B0002665 
Sent via email to invoicing@cod.edu; gorgonej@cod.edu 
WORK PERFORMED DURING PERIOD: 
- Solar Array & Radiant Flooring Design & Coordination 
- Address COD Comments; Coord. w/ Architect. 
WORK ANTICIPATED TO BE PERFORMED DURING NEXT PERIOD: 
- Final Engineering Plan 
- Solar Array & Radiant Flooring Prelim Design & Coordination 
OUT-OF-SCOPE OR ADDITIONAL WORK IDENTIFIED TO DATE: 
- As described above and below 
www.eraconsultants.com
Professional Services through August 31, 2025
Fee

Billing Phase Fee
Percent

Complete Earned
Previous Fee

Billing
Current Fee

Billing

PO B0002665 2022-09-20 $20,400 Agreement
Previously Invoiced Hourly T&M 20,400.00 100.00 20,400.00 20,400.00 0.00

Total PO B0002665 2022-09-20 $20,400 
Agreement

20,400.00 20,400.00 20,400.00 0.00

PO B0002665 2024-06-05 $70,900 CO#01.1
Project Coordination 7,000.00 100.00 7,000.00 7,000.00 0.00
Preliminary Engineering Design 3,500.00 100.00 3,500.00 3,500.00 0.00
Stormwater Management 3,000.00 100.00 3,000.00 3,000.00 0.00
Final Engineering Plan 5,000.00 90.00 4,500.00 4,500.00 0.00
Construction Phase Engineering Support 8,000.00 20.00 1,600.00 1,600.00 0.00
Engineering Permitting Assistance 1,500.00 0.00 0.00 0.00 0.00
Engineering Record Drawings 2,000.00 0.00 0.00 0.00 0.00
MEP Design Development 20,000.00 100.00 20,000.00 20,000.00 0.00
MEP Building Permit Apps & Permitting 2,000.00 100.00 2,000.00 2,000.00 0.00
MEP Bidding Srvcs/Construction Phs Srvcs 5,900.00 0.00 0.00 0.00 0.00
MEP Record Drawings 3,500.00 0.00 0.00 0.00 0.00
Architect Design Development 4,500.00 100.00 4,500.00 4,500.00 0.00
Architect Bldg Permit Apps & Permitting 2,000.00 100.00 2,000.00 2,000.00 0.00



Project W2224500.14W22245.00 COD New Horticulture Greenhouse Invoice

Architect Bidding Srvcs/Const Phs Srvcs 1,500.00 0.00 0.00 0.00 0.00
Architect Record Drawings 1,500.00 0.00 0.00 0.00 0.00

Total PO B0002665 2024-06-05 $70,900 
CO#01.1

70,900.00 48,100.00 48,100.00 0.00

PO B0002665 2024-10-22 $15,000 CO#01.2
Addtl Solar Power Array & Radiant Floor 15,000.00 95.00 14,250.00 13,500.00 750.00

Total PO B0002665 2024-10-22 $15,000 
CO#01.2

15,000.00 14,250.00 13,500.00 750.00

Total Fee 106,300.00 82,750.00 82,000.00 750.00

Total Fee 750.00

                $750.00Total this Invoice

Outstanding Invoices

Number Date Balance
W2224500.13 8/24/2025 1,750.00
Total 1,750.00

Total Now Due $2,500.00

Billings to Date

Current Prior Total Received A/R Balance
Fee 750.00 61,600.00 62,350.00
Labor 0.00 20,387.50 20,387.50
Expense 0.00 10.78 10.78
Unit 0.00 20.15 20.15
Totals 750.00 82,018.43 82,768.43 80,268.43 2,500.00

Page 2



Thu, Sep 18, 2025 at 03:33 PM UTC

Kelly Pfarrer <kpfarrer@eraconsultants.com>

[External] College of DuPage - W22245.00 COD New Horticulture Greenhouse ERA 
Invoice_20250918103221.pdf

 <kpfarrer@eraconsultants.com>Kelly Pfarrer

CC: Brian Styck <bstyck@eraconsultants.com>, Miranda Bond <mbond@eraconsultants.com>

BCC:

 This email originated from outside of COD’s system. Do not click links, open attachments, or respond with sensitive CAUTION:
information unless you recognize the sender and know the content is safe.

Invoice attached.  

Please send $2,500 check payment, with invoice number noted, to: 
Engineering Resource Associates, Inc. 
3s701 West Ave., Suite 150 
Warrenville, IL 60555
Debit and Credit Card payments are also accepted over the phone (call Mirna at our office, 630-393-
3060), via email, or in the office with a 4.0% processing fee added.  Recurring credit card payment 
form is available upon request.

 ACH/e-Check s/EFT payments are also accepted with a completed authorization form (will email form 
upon request), over the phone (call Mirna at our office, 630-393-3060), via email, or in the office with 
a 1% fee processing fee added. 
We do not accept Zelle, Venmo, or QuickPay.

 

Please be sure to note ERA invoice number or project number with all project related communications and 
requests.

 

 

Thank you,

 

  Kelly Pfarrer, Project Coordinator



Engineering Resource Associates, Inc.

3s701 West Avenue, Suite 150, Warrenville, IL 60555 

   Office: (630) 393 - 3060 X1018 kpfarrer@eraconsultants.com

   Website |  Facebook  | LinkedIn

 Celebrating 35 Years
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